
* Gravatt, Dan 

From: Kiefer, Robyn V NWK <Robyn.V.Kiefer@usace.army.mil> 
Sent: Monday, September 22, 2014 7:24 AM 
To: Square, Ina; Gravatt, Dan 
Subject: RE: [EXTERNAL] RE: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 & 

DW96-958646-01 (UNCLASSIFIED) 
Attachments: West Lake ITR Monthly Rpt (2014-08) DW96958646-01-0.pdf 

Classification: UNCLASSIFIED 
Caveats: NONE 

Ina/Dan: 

See attached monthly report for the subject ITR. Please let me know if you have questions. 

Thanks, 
Robyn 

Robyn Kiefer 
Project Manager 
U.S. Army Corps of Engineers 
Phone: 816-389-3615 
Cell: 816-803-5730 

—Original Message— 
From: Square, Ina [mailto:Square.Ina@epa.gov] 
Sent: Thursday, September 18, 2014 8:49 AM 
To: Kiefer, Robyn V NWK; Gravatt, Dan 
Subject: [EXTERNAL] RE: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 & DW96-958646-01 
(UNCLASSIFIED) 

Robyn 
I will still need a monthly report for DW96-95864601 stating no work for this 3rd quarter. 
Thank You 

—Original Message— 
From: Kiefer, Robyn V NWK [mailto:Robyn.V.Kiefer@usace.army.mil] 
Sent: Monday, September 15, 2014 5:37 PM 
To: Gravatt, Dan; Square, Ina 
Subject: West Lake Landfill - August 2014 Invoice IA-DW96-958582-01 & DW96-958646-01 (UNCLASSIFIED) 

Classification: UNCLASSIFIED 
Caveats: NONE 

Dan/lna: 

O l  l«+ 

q u - O I  

40498159 ininiHi 
Superfund 

B.O 

mailto:Robyn.V.Kiefer@usace.army.mil
mailto:Square.Ina@epa.gov
mailto:Robyn.V.Kiefer@usace.army.mil


See attached invoice & report for IA DW96-958-582-01 (Isolation Barrier Support). This covers work completed in 
August (invoice dated Sep 2). There have been no charges to IA DW96-958646-01 (ITR) for this period, therefore, no 
invoice has been generated. 

Please let me know if you have questions. 

Thanks, 

Robyn Kiefer 
Project Manager 
U.S. Army Corps of Engineers 
Phone: 816-389-3615 
Cell: 816-803-5730 

Classification: UNCLASSIFIED 
Caveats: NONE 

Classification: UNCLASSIFIED 
Caveats: NONE 
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 

Bill No.: N/A IAG No.: DW9695864601 P2# : 445793 IAG Exp. Date: 30-Dec-2016 
Reporting Period: From: 

01-Aug-2014 
To: 

02-Sep-2014 
EPA RPM: 

Dan Gravatt 
USACE PM: 

Robyn Kiefer 

Work Performed 

Narrative • Funding received and accepted. No other work was performed during this time frame 

Meetings • None, awaiting receipt of the Responsible Party's (RP's) first deliverable 

Key Milestones 

Completed 
• None, awaiting receipt of the RP's first deliverable 

Projected Work 

Narrative • Complete project set-up activities (Project Management Plan, initial schedule) 
• Receive first EPA's charge statement for ITR reviewers and prepare review plan based upon 

charge statement 
• Receive RP's first deliverable, complete ITR, and submit ITR report 

Meetings • Meet with EPA to coordinate / discuss preparation of reviewer's charge statement 

Key Milestones 
Forthcoming 

• Receipt of first RP deliverable and completion of ITR on first deliverable 

Issues/Challenges/Risks 

• Challenge: ensuring USACE has all background documents necessary to perform thorough 
ITR prior to start of review 

• Challenge: Advanced notice of dates when RP's first deliverable will be received will be 
critical to ensure there is sufficient time to coordinate reviewer's charge statement and 
prepare review plan prior to start of ITR 

• None 

IAG Summary 
USACE 

Reimbursable 

Contract 

Direct Fund Cite 

Total Amend Total IAG Date 

310,052 - 310,052 310,052 1 Aug-2014 

Expenditures 
USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 

310,052 0 0 310,052 310,052 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO AND 

PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES 

IN RESPONSE TO NRRB COMMENTS ON THE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR 

DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT TO INFORM THE PUBLIC OF THE ITR PROCESS AND 

RESULTS OF THE ITRs. 
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West Lake Landfill SF Site 0U1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 

Bill No.: N/A IAG No.: DW9695864601 P2#: 445793 IAG Exp. Date: 30-Dec-2016 

Reporting Period: From: 
01-Aug-2014 

To: 
02-Sep-2014 

EPA RPM: 
Dan Gravatt 

USACE PM: 
Robyn Kiefer 

Project Development Team 
Name Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 

Susan Adams CEMVS-CE-CE 314-422-7205 
PaulSpeckin CENWK-ED-EG 816-389-3592 
Jon Rankins CEMVS-HP 314-260-3933 
Robin Parks CEMVS-ED-GT 314-436-7237 
Dave Evans CEMVS-PM-PR 314-260-3939 
Dan Gravatt EPA R7 RPM 913-551-7324 

Electronic Deliverable September 22, 2014 

Robyn Kiefer Date 
Project Manager 
816-389-3615 
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